COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 04/ 29/ 2020

ESTI MATE SUMVARY 11:36: 09
CONTI D C22402 ESTI MATE NG 0002 PROG SPEC YR: 2005
PCN: 22402- BI D COFRS REPORTI NG CATEGORY: 6 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 29.0 DAYS TI ME ALLOW 70 WORK DAYS
|-25 SB BOTTLENECK I-76 TO I-7 PERCENT TIME:  41.43 ORI G TI ME ALLOW 70 VORK DAYS
PROJECT NO. FSA0253- 262
|-25 SB BOTTLENECK |-76 TO I-70
NAMVE OF ROAD:
PRQIECT COUNTI ES: ADANS DENVER
CONTRACTOR:
HAMON | NFRASTRUCTURE, | NC. PAY PERI OD ENDI NG 04/ 25/ 2020 DATE TI ME STARTED 03/09/2020
5670 FRANKLIN STREET DATE LET 01/ 09/ 2020 DATE WORK BEGAN 03/ 09/ 2020
DATE AWARDED 01/ 23/ 2020 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 02/11/2020 DATE ACCEPTED
DENVER CO 80216 (303) 297- 0340 DATE NOTI CE TO PROCEED 03/09/2020
CURRENT TOTAL THI' S ESTI MATE
CURRENT PRQIECT AMI: $ 1, 548, 900. 00 PARTI Cl PATI NG $ 2,500. 00 $ 0. 00
AWARD PRQJECT AMI:  $  1,356,000.00 NON- PARTI Cl PATI NG 436, 652. 53 233, 822. 86
PERCENT COMPLETE: 28. 359% TOTAL EARNI NGS 439, 152. 53 233, 822. 86
FUNDS AVAI LABLE: $ 1,109, 747. 47 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 439, 152. 53 233, 822. 86
TOTAL CLAI VS $ 0.00 RETAI NAGE -11, 338. 58 -6, 708. 69
SECURI TI ES ENCUMBERED 0.00 0.00
NET EARNI NGS 427,813.95 227,114.17
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AMOUNT DUE 427, 813. 95 227,114.17
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 227,114.17

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C22402 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 22402-BI D ESTI MATE RUN 04/ 29/ 2020
PRQJECT: FSA0253- 262 ESTI MATE NO 0002 11: 36: 09
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0005 201-00000 *Cearing and G ubbing 1. 000 1. 000
LS 0. 000 0. 00
20, 000. 00000 1. 000 20, 000. 00
0010 202-00026 Renoval of Slope and Ditch Paving 402. 000 401. 300
SY 0. 000 0. 00
25. 00000 401. 300 10, 032. 50
0015 202- 00047 * Renoval of Electrical Equipnment 1. 000 0. 000
LS 0. 000 0. 00
1, 500. 00000 0. 000 0. 00
0020 202-00210 *Renoval of Concrete Pavement 100. 000 0. 000
SY 0. 000 0. 00
85. 00000 0. 000 0.00
0025 202-00220  *Renpval of Asphalt Mat 955. 500 955. 500
Sy 0. 000 0. 00
15. 00000 955. 500 14, 332. 50
0030 202-00250 *Renpval of Pavenent Marking 8, 837. 000 0. 000
SF 0. 000 0. 00
1. 60000 0. 000 0.00
0035 202-00810 *Rerpval of Ground Sign 2.000 1. 000
EACH 0. 000 0. 00
155. 00000 1. 000 155. 00
0040 202-00821 *Rermoval of Sign Panel 6. 000 0. 000
EACH 0. 000 0. 00
510. 00000 0. 000 0.00
0045 202-04010 *Clean Inlet 7.000 6. 000
EACH 0. 000 0. 00
205. 00000 6. 000 1, 230. 00
0050 203-00010 Uncl assified Excavation (Conplete In Place) 725. 000 0. 000
cY 543. 750 16, 312. 50
30. 00000 543. 750 16, 312. 50
0055 203-01597  *Pot hol i ng 50. 000 0. 000
HOUR 4.000 760. 00

190. 00000 4. 000 760. 00



CONTI D: C22402 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 22402-BI D ESTI MATE RUN 04/ 29/ 2020
PRQJECT: FSA0253- 262 ESTI MATE NO 0002 11: 36: 09
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 207-00210 St ockpi |l e Topsoi l 560. 000 72.200
cy 0. 000 0. 00
22.00000 72.200 1, 588. 40
0065 208-00012 Erosi on Log Type 1 (9 Inch) 200. 000 66. 000
LF 0. 000 0. 00
12. 00000 66. 000 792. 00
0070 208-00020 Silt Fence 100. 000 0. 000
LF 0. 000 0. 00
7.00000 0. 000 0. 00
0075 208- 00035 Aggr egat e Bag 196. 000 196. 000
LF 0. 000 0. 00
22. 00000 196. 000 4,312.00
0080 208-00046 Pre-fabricated Concrete Washout Structure (Type 1) 12. 000 2.000
EACH 0. 000 0. 00
3, 200. 00000 2.000 6, 400. 00
0085 208- 00070 Vehi cl e Tracki ng Pad 2.000 1. 000
EACH 0. 000 0. 00
2, 600. 00000 1.000 2, 600. 00
0090 208-00103 Renoval and Disposal of Sedinent (Labor) 16. 000 0. 000
HOUR 2.000 120. 00
60. 00000 2.000 120. 00
0095 208-00105 Renoval and Di sposal of Sedinment (Equipnent) 16. 000 0. 000
HOUR 2.000 500. 00
250. 00000 2.000 500. 00
0100 208-00106  *Sweeping (Sedi ment Renoval) 12. 000 0. 000
HOUR 0. 000 0. 00
130. 00000 0. 000 0. 00
0105 208-00107 Renoval of Trash 10. 000 8. 000
HOUR 0. 000 0. 00
250. 00000 8. 000 2, 000. 00
0110 210-00810 *Reset Ground Sign 3. 000 0. 000
EACH 0. 000 0. 00

255. 00000 0. 000 0. 00



CONTI D

PREV QTY/

CAT NO0200

0115

0120

0125

0130

0135

0140

0145

0150

0155

0160

0165

210- 00815

210- 02003

212- 00006

212-00032

213- 00000

213- 00061

214-00000

217-00000

240- 00000

304- 06007

403- 00720

C22402

22402-BID
FSA0253- 262

| TEM
DESCRI PTI ON

ROADWAY

*Reset

Si gn Panel

Rel ay Pipe (3 Inch)

*Seedi ng (Native)

* Soi

Condi ti oni ng

*Mil chi ng

*Mul ch Tackifier

*Landscape Mai nt enance

*Her bi ci de Treat ment

*Wldlife Biologist

Aggregat e Base Course (C ass 6)

* Hot

M x Asphal t (Patching) (Asphalt)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0002

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
4. 000
EACH
26. 00000
400. 000
LF
50. 00000
0. 600
ACRE
1, 210. 00000
0. 600
ACRE
3, 510. 00000
0. 600
ACRE
1, 010. 00000
120. 000
LB
3. 60000
1. 000
LS
1, 050. 00000
3, 000. 000
%
0. 55000
5. 500
HOUR
77.00000
389. 000
cy
70. 00000
21. 000
TON

480. 00000

QrY TH'S PERI OD
QTY TO DATE
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ESTI MATE RUN 04/ 29/ 2020
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AMOUNT

423.

17, 661.

.00

.00

.00

.00

.00

.00

.00

.00

50

00

.00



CONTI D: C22402 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 22402-BI D ESTI MATE RUN 04/ 29/ 2020
PRQJECT: FSA0253- 262 ESTI MATE NO 0002 11: 36: 09
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0170 412-00190 Concrete Pavement (Patching) 100. 000 0. 000
Sy 0. 000 0. 00
300. 00000 0. 000 0. 00
0175 412-01200 Concrete Pavenent (12 Inch) 1, 694. 000 0. 000
SY 0. 000 0. 00
130. 00000 0. 000 0. 00
0180 412-11000 *Concrete Pavenent Dowel Bar Retrofit 920. 000 182. 000
EACH 738. 000 95, 940. 00
130. 00000 920. 000 119, 600. 00
0185 503-00018 *Drilled Shaft (18 Inch) 16. 000 0. 000
LF 0. 000 0.00
365. 00000 0. 000 0. 00
0190 503-00036 *Drilled Shaft (36 Inch) 19. 000 0. 000
LF 0. 000 0.00
510. 00000 0. 000 0. 00
0195 507-00100 Concrete Slope and Ditch Paving (Reinforced) 19. 000 0. 000
cY 0. 000 0. 00
1, 000. 00000 0. 000 0. 00
0200 606-00301 *Quardrail Type 3 (6-3 Post Spacing) 575. 000 0. 000
LF 0. 000 0. 00
30. 00000 0. 000 0. 00
0205 606-01340 *End Anchorage Type 3D 1. 000 0. 000
EACH 0. 000 0. 00
1, 320. 00000 0. 000 0. 00
0210 606-02003 *End Anchorage (Nonfl ared) 1. 000 0. 000
EACH 0. 000 0.00
3, 250. 00000 0. 000 0. 00
0215 609-24004 Cutter Type 2 (4 Foot) 124. 000 0. 000
LF 0. 000 0. 00
50. 00000 0. 000 0. 00
0220 612-00260  *Location Marker (Fiber Optic)(Done) 3. 000 0. 000
EACH 0. 000 0. 00

120. 00000 0. 000 0. 00



CONTI D: C22402 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 22402-BI D ESTI MATE RUN 04/ 29/ 2020
PRQJECT: FSA0253- 262 ESTI MATE NO 0002 11: 36: 09
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0225 612-00270  *Location Marker (Uility)(Flat Slat) 3. 000 0. 000
EACH 0. 000 0. 00
115. 00000 0. 000 0. 00
0230 613-00200 *2 Inch Electrical Conduit 2,100. 000 0. 000
LF 1, 000. 000 10, 000. 00
10. 00000 1, 000. 000 10, 000. 00
0235 613-00206 *2 Inch Electrical Conduit (Bored) 600. 000 0. 000
LF 600. 000 13, 500. 00
22.50000 600. 000 13, 500. 00
0240 613-07001 *Type One Pull Box 4.000 0. 000
EACH 0. 000 0. 00
865. 00000 0. 000 0.00
0245 613-07003 *Type Three Pul|l Box 1. 000 0. 000
EACH 1. 000 1,115.00
1, 115. 00000 1. 000 1,115. 00
0250 613-07005 *Type Five Pull Box 3. 000 0. 000
EACH 2.000 3,820. 00
1, 910. 00000 2.000 3,820.00
0255 613-10000 *Wring 1. 000 0. 000
LS 0. 000 0. 00
8, 140. 00000 0. 000 0. 00
0260 613-80130 *Servi ce Meter Cabinet 1. 000 0. 000
EACH 0. 000 0. 00
6, 845. 00000 0. 000 0.00
0265 614-00011  *Sign Panel (Class I) 34.000 0. 000
SF 0. 000 0. 00
20. 00000 0. 000 0. 00
0270 614-00012 *Sign Panel (Class I1) 127. 000 0. 000
SF 0. 000 0. 00
22. 00000 0. 000 0.00
0275 614-00013  *Sign Panel (Cass IIl) 285. 000 0. 000
SF 0. 000 0. 00

33. 00000 0. 000 0. 00



CONTI D: C22402 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 22402-BI D ESTI MATE RUN 04/ 29/ 2020
PRQJECT: FSA0253- 262 ESTI MATE NO 0002 11: 36: 09
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0280 614-01554 *Steel Sign Post (4 Inch Round) (Slipbase) 36. 000 0. 000
LF 0. 000 0. 00
42.00000 0. 000 0. 00
0285 614-01582 *Steel Sign Support (2-1/2 Inch Round)(Post and 25. 000 0. 000
Sli pbase)
LF 0. 000 0. 00
32. 00000 0. 000 0.00
0290 614-70024  *1310nm SFP Optic Modul e 1. 000 0. 000
EACH 0. 000 0. 00
865. 00000 0. 000 0. 00
0295 614-70030 *Optical Attenuator 1. 000 0. 000
EACH 0. 000 0. 00
235. 00000 0. 000 0.00
0300 614-70225 *Traffic Signal Face (12-12) 2.000 0. 000
EACH 0. 000 0. 00
730. 00000 0. 000 0. 00
0305 614-70336 *Traffic Signal Face (12-12-12) 4. 000 0. 000
EACH 0. 000 0. 00
950. 00000 0. 000 0.00
0310 614-72830 *Communi cati ons Cabi net 1. 000 0. 000
EACH 0. 000 0. 00
13, 995. 00000 0. 000 0. 00
0315 614-72884 *Traffic Signal Vehicle Detector (Mcro Wave Type) 2.000 0. 000
EACH 0. 000 0. 00
8, 330. 00000 0. 000 0. 00
0320 614-72887 *M crowave Vehicle Radar Detector 5. 000 0. 000
EACH 0. 000 0. 00
11, 820. 00000 0. 000 0. 00
0325 614- 80000 *Fl ashi ng Beacon 2.000 0. 000
EACH 0. 000 0. 00
2, 625. 00000 0. 000 0. 00
0330 614-81000 *Traffic Signal-Light Pole Steel 1. 000 0. 000
EACH 0. 000 0. 00

6, 855. 00000 0. 000 0. 00



CONTI D: C22402 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PCN: 22402-BI D ESTI MATE RUN 04/ 29/ 2020
PRQJECT: FSA0253- 262 ESTI MATE NO 0002 11: 36: 09
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0335 614-81135 *Traffic Signal-Light Pole Steel (1-35 Foot Mast Arm 1. 000 0. 000
EACH 0. 000 0.00
13, 835. 00000 0. 000 0. 00
0340 614-84000 *Traffic Signal Pedestal Pole Steel 2.000 0. 000
EACH 0. 000 0. 00
2,550. 00000 0. 000 0.00
0345 614-86007 *Serial to | P Converter 1. 000 0. 000
EACH 0. 000 0.00
1, 635. 00000 0. 000 0. 00
0350 614-86250 *Ranmp Metering Controller 1. 000 0. 000
EACH 0. 000 0. 00
1, 865. 00000 0. 000 0.00
0355 614-87010 *Fiber Optic Cable (Single Mde) (12 Fiber) 2,400. 000 0. 000
LF 0. 000 0.00
5. 00000 0. 000 0. 00
0360 614-87012 *Fi ber Optic Termination Panel (12 Fiber) 1. 000 0. 000
EACH 0. 000 0. 00
1, 565. 00000 0. 000 0.00
0365 614-87015 *Buf fer Tube Fan Qut Kit 1. 000 0. 000
EACH 0. 000 0.00
305. 00000 0. 000 0. 00
0370 614-87350 *Test Fiber Optic Cable 1. 000 0. 000
LS 0. 000 0. 00
2, 535. 00000 0. 000 0.00
0375 614-87512 *Splice Fiber Optic Cable (12 Strand) 1. 000 0. 000
EACH 0. 000 0.00
1, 145. 00000 0. 000 0. 00
0380 614-87697 *Et hernet Aggregation Switch Type | 1. 000 0. 000
EACH 0. 000 0. 00
8, 875. 00000 0. 000 0.00
0385 625-00000  Construction Surveying 1. 000 0. 150
LS 0. 200 3,838.36

19, 191. 80000 0. 350 6,717.13



CONTI D: C22402 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PCN: 22402-BI D ESTI MATE RUN 04/ 29/ 2020
PRQJECT: FSA0253- 262 ESTI MATE NO 0002 11: 36: 09
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0390 626- 00000 *Mobi | i zati on 1. 000 0. 500
LS 0. 100 10, 200. 00
102, 000. 00000 0. 600 61, 200. 00
0395 626-01113  *Public Information Managenent (Tier I11) 180. 000 16. 000
DAY 31. 000 1, 705. 00
55. 00000 47.000 2,585.00
0400 627-00008 *Modi fi ed Epoxy Pavenent Marking 104. 000 0. 000
GAL 0. 000 0. 00
132. 00000 0. 000 0. 00
0405 627-01010 *Prefornmed Pl astic Pavenment Marking (Type 1) (Inlaid) 3, 024. 000 0. 000
SF 0. 000 0. 00
13. 00000 0. 000 0. 00
0410 627-01011 *Preformed Plastic Pavement Marking (Contrast)(Inl aid) 3, 024. 000 0. 000
SF 0. 000 0.00
13. 00000 0. 000 0. 00
0415 627-02010 *Preforned Plastic Pavement Marking (Type 11) (Inlaid) 908. 000 0. 000
SF 0. 000 0. 00
18. 00000 0. 000 0. 00
0420 627-30405 *Preformed Thernopl astic Pavement MarKking 290. 000 0. 000
(Vord-Symbol) SF 0. 000 0.00
26. 00000 0. 000 0. 00
0425 627-30410 *Prefornmed Thernopl astic Pavement Marking (Xwal k- St op 48. 000 0. 000
Li ne
) SF 0. 000 0. 00
15. 00000 0. 000 0. 00
0430 630- 00000 Fl aggi ng 100. 000 0. 000
HOUR 0. 000 0. 00
40. 00000 0. 000 0. 00
0435 630-00003 *Uni formed Traffic Control 200. 000 26.500
HOUR 86. 500 8, 304. 00
96. 00000 113. 000 10, 848. 00
0440 630-00006  *Uniformed Traffic Control (Vehicle) 200. 000 26. 500
HOUR 86. 500 2,681.50

31. 00000 113. 000 3,503. 00
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PCN: 22402-BI D ESTI MATE RUN 04/ 29/ 2020
PRQJECT: FSA0253- 262 ESTI MATE NO 0002 11: 36: 09
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0445 630-00007 Traffic Control Inspection 30. 000 13. 000
DAY 11.000 2,475.00
225. 00000 24.000 5, 400. 00
0450 630-00012 Traffic Control Managenent 70. 000 7.000
DAY 20. 000 20, 000. 00
1, 000. 00000 27.000 27,000. 00
0455 630-80335 Barricade (Type 3 MA) (Tenporary) 3. 000 0. 000
EACH 0. 500 125. 00
250. 00000 0. 500 125. 00
0460 630-80341  Construction Traffic Sign (Panel Size A) 25. 000 12.500
EACH 0. 000 0. 00
85. 00000 12.500 1, 062. 50
0465 630-80342  Construction Traffic Sign (Panel Size B) 27.000 12. 500
EACH 0. 000 0.00
200. 00000 12. 500 2,500. 00
0470 630-80343 Construction Traffic Sign (Panel Size O 8. 000 0. 000
EACH 0. 000 0. 00
200. 00000 0. 000 0. 00
0475 630- 80350 Vertical Panel 100. 000 23.000
EACH 0. 000 0. 00
30. 00000 23.000 690. 00
0480 630- 80355 Portabl e Message Sign Panel 2.000 1. 000
EACH 0. 000 0. 00
6, 000. 00000 1.000 6, 000. 00
0485 630-80358 Advance Warning Flashing or Sequencing Arrow Panel (C 4. 000 1.000
Type
ype) EACH 1.000 1, 800. 00
1, 800. 00000 2.000 3, 600. 00
0490 630-80360  Drum Channel i zi ng Device 116. 000 1. 500
EACH 56. 500 3,390. 00
60. 00000 58. 000 3, 480. 00
0495 630-80370 Barrier (Tenporary) 1, 731. 000 865. 500
LF 0. 000 0. 00

30. 00000 865. 500 25, 965. 00



CONTI D:

C22402
22402-BID
FSA0253- 262

COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 11
ESTI MATE RUN 04/ 29/ 2020

| TEM
DESCRI PTI ON

CAT NO0200

0500 630-80380

0505

630- 85011

0510

630- 85041

0515

700- 70010

0520

700- 70013

0525

700- 70016

0530

700- 70082

0535

700- 70310

0540 700-70380

CAT NO0400

0545 620- 00020

ROADWAY

Traffic Cone

I npact Attenuat or

(Tenpor ary)

Mobi | e Attenuator

F/ A M nor

Contract Revisions

I ncentive

F/ A Concrete Pavenent

F/ A Fuel

Cost Adj ust nent

F/ A Furnish & Install

El ectri cal

F/ A Landscapi ng

F/ A Erosion Control

CONSTRUCTI ON ENGl NEERI NG BI D | TEMS

Sanitary Facility

Servi ce

ESTI MATE NG 0002 11:36: 09
CURRENT PREV QTY/ AMOUNT
QUANTI TY/ QTY THI'S PERI OD TH S CUMULATI VE
UNI TS QTY TO DATE PERI OD ANDOUNT
UNIT PRICE
500. 000 37.500
EACH 0. 000 0. 00
15. 00000 37.500 562. 50
140. 000 15. 000
DAY 31. 000 8, 060. 00
260. 00000 46. 000 11, 960. 00
27. 000 8. 000
DAY 19. 000 11, 400. 00
600. 00000 27.000 16, 200. 00
100, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
3, 900. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
10, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
10, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
CAT 0200  CURRENT AMT $ 1,546,400.00$  233,822.86% 436, 652. 53
1.000 1.000
EACH 0. 000 0. 00
2, 500. 00000 1. 000 2,500. 00
CAT 0400  CURRENT AMI $ 2,500.00 $ 0.00$ 2, 500. 00
PROJECT TOTAL CURRENT AMI $ 1,548,900.00$  233,822.86$ 439, 152.53



